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Narrative:
Task 0: Project Management
Task Status: Conference calls and e-mail messages continued on an as-needed basis to ensure that the tasks for this project were properly coordinated. In addition to technical matters, these calls and messages addressed planning for the annual review meeting in July and the annual topical report which is due in early August.
CE Nuclear Power LLC (previously ABB Combustion Engineering Nuclear Power, Inc.) was purchased by Westinghouse Electric Company. This merger will not decrease the performance or schedule commitments for this project. Some improvements may be achieved due to increased access to technical resources.
A. Issues/Concerns: None.
Task 1: Development of Risk-Informed Methodologies
A. Task Status: Under Task 1.1, the NRC's database cross-referencing regulatory documents and industry codes and standards was converted to Microsoft Access 2000 software. The NRC web-site was reviewed, and available regulatory criteria documents were listed. Under Task 1.2, a cost estimate for a 50% reduction in Emergency Core Cooling System equipment ($10 million) was made based on data for a typical plant. Under Task 1.3, the first version of the regulatory framework document was issued. It may be revised during the second year of this project to reflect lessons learned in the implementation of the new framework as part of Tasks 1.4 -1.6. Under these three tasks, a PSA model for a simplified ECCS system was developed and used to demonstrate that the core damage frequency would not change if credit were taken for lower initiating event fi-equencies. The development of a generic PSA model applicable to other reactor designs was initiated. Under Task 1.7, a report on the NRC hearing process and potential improvements was drafted. Notably, cross-examination on technical matters -a time-consuming and usually non- B. IssuesKoncerns: None.
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